COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 03/ 2000

ESTI MATE SUMVARY 16: 31: 05
CONTI D C13298 ESTI MATE NO. 0001 PROG SPEC YR 1999
PCN: 13298-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 16.0 DAYS TIVE ALLOW 101 WORK DAYS
Cahone to U ah State Line PERCENT TI ME: 15. 84 ORI G TI ME ALLOW 90 WORK DAYS
PROJIECT NO. C 6662-007
CAHONE TO UTAH STATE LI NE
NAVE OF ROAD: US 666
PROQJIECT COUNTI ES: DOLORES
CONTRACTOR:
A & S CONSTRUCTI ON CO. AND AFFI LI ATED COMPANI ES PAY PERI OD ENDI NG 10/ 01/ 2000 DATE TI ME STARTED 09/05/2000
P. 0. BOX 566 DATE LET 07/ 27/ 2000 DATE WORK BEGAN 09/ 05/ 2000
DATE AWARDED 08/ 02/ 2000 DATE TI ME STOPPED 09/ 06/2001
DATE CONTRACT EXECUTED  08/21/2000 DATE ACCEPTED 09/ 06/ 2001
CANON CI TY CO 81215- 05(719- 275- 4555 DATE NOTI CE TO PROCEED 09/ 05/ 2000
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 4,011, 979. 42 PARTI Cl PATI NG $ 13, 000. 00 $ 13, 000. 00
AWARD PROJECT AM: $  4,237,531.00 NON- PARTI Cl PATI NG 156, 364. 93 156, 364. 93
PERCENT COMPLETE: 4.229% TOTAL EARNI NGS 169, 364. 93 169, 364. 93
FUNDS AVAI LABLE: $ 3,842,614.49 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 169, 364. 93 169, 364. 93
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -5, 080. 95 -5, 080. 95
SECURI TI ES ENCUVBERED 0.00 0. 00
NET EARNI NGS 164, 283. 98 164, 283. 98
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 164, 283. 98 164, 283. 98
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 164, 283. 98

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13298 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13298- Bl D ESTI MATE RUN 10/ 03/ 2000
PRQJECT: C 6662- 007 ESTI MATE NO 0001 16: 31: 05
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00220 REMOVAL OF ASPHALT NAT 18, 963. 450 0. 000
SY 4,522. 190 13, 566. 57
3. 00000 4,522.190 13, 566. 57
0010 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 45, 767. 770 0. 000
SY 0. 000 0. 00
1. 50000 0. 000 0. 00
0015 203-00100 *MUCK EXCAVATI ON 9, 255. 630 0. 000
cY 2,293. 680 27,524.16
12. 00000 2,293. 680 27,524.16
0020 203-01140 ROLLI NG 40. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0025 203-01500 BLADI NG 40. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0.00
0030 210-04010 ADJUST MANHOLE 4.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0035 210- 04050 ADJUST VALVE BOX 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0040 304-03005 * AGGREGATE BASE COURSE (CLASS 3) 7, 169. 690 0. 000
(14 1, 796. 200 21, 554. 40
12. 00000 1,796. 200 21, 554. 40
0040 MATERI AL ALLOMANCE AGGREGATE BASE COURSE (CLASS 3) 0. 000
CcY 0. 000 0. 00
7.35000 0. 000 0.00
0045 304-06000 * AGGREGATE BASE COURSE ( CLASS 6) 5, 850. 820 0. 000
TON 1,317.620 13, 176. 20
10. 00000 1,317.620 13,176. 20
0045 MATERI AL ALLOMANCE AGGREGATE BASE COURSE ( CLASS 6) 0. 000
TON 0. 000 0. 00

5. 83000 0. 000 0.00



CONTI D: C13298 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13298- BI D ESTI MATE RUN 10/ 03/ 2000
PRQJECT: C 6662- 007 ESTI MATE NO 0001 16: 31: 05

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0050 304- 09014  AGGREGATE BASE COURSE (SPECI AL) 9, 207. 960 0. 000
TON 0. 000 0.00
11. 00000 0. 000 0. 00
0055 403-00720 HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 4,457.280 0. 000
TON 874.510 46, 349. 03
53. 00000 874.510 46, 349. 03
0060 403-09500  FURNI SH HOT Bl TUM NOUS PAVENENT 0. 000 0. 000
TON 0. 000 0.00
21. 00000 0. 000 0. 00
0065 403-34801  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (100) 76, 594. 690 0. 000
TON 0. 000 0.00
20. 70000 0. 000 0. 00
0066 403-34821 HBP (GR SX) (100) (PG 58-28) PATCH REHABI LI TATI ON 528. 440 0. 000
TON 0. 000 0.00
38. 00000 0. 000 0. 00
0070 411-03352  ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 4,612.310 0. 000
TON 0. 000 0.00
210. 00000 0. 000 0. 00
0075 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 32, 880. 000 0. 000
GAL 0. 000 0.00
1. 00000 0. 000 0. 00
0080 420-00130 GEOTEXTI LE ( SEPARATOR) (CLASS A) 19, 127. 450 0. 000
Sy 4,933.320 6,413.32
1. 30000 4,933. 320 6, 413. 32
0085 614-80387 *RUMBLE STRIP (GRI NDI NG 95, 783. 000 0. 000
LF 0. 000 0.00
0. 11000 0. 000 0. 00
0090 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 000 0.00
366, 000. 00000 0. 000 0. 00
0095 627-00001  *PAVEMENT MARKI NG PAI NT 1, 932. 800 0. 000
GAL 20. 000 600. 00
30. 00000 20. 000 600. 00



CONTI D: C13298 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13298-BI D ESTI MATE RUN 10/ 03/ 2000
PRQJECT: C 6662- 007 ESTI MATE NO 0001 16: 31: 05

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0100 627-00005  *EPOXY PAVEMENT MARKI NG 1,511. 880 0. 000
GAL 0. 000 0.00
75. 00000 0. 000 0. 00
0105 630-00000 *FLAGG NG 6, 911. 750 0. 000
HOUR 765. 750 16, 080. 75
21. 00000 765. 750 16, 080. 75
0110 630-00001  *PILOT CAR OPERATI ON 815. 250 0. 000
HOUR 0. 000 0.00
34. 00000 0. 000 0. 00
0115 630-00002 *TRAFFI C CONTROL SUPERVI SOR 99. 000 0. 000
DAY 16. 000 5, 600. 00
350. 00000 16. 000 5, 600. 00
0120 630-00007  *TRAFFI C CONTROL | NSPECTI ON 51. 000 0. 000
DAY 8. 000 1, 000. 00
125. 00000 8. 000 1, 000. 00
0125 630-80001  *FLASH NG BEACON ( PORTABLE) 2. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0130 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 24. 000 0. 000
EACH 1. 000 80. 00
80. 00000 1. 000 80. 00
0135 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 136. 000 0. 000
EACH 17. 000 1, 445. 00
85. 00000 17. 000 1, 445. 00
0140 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 6. 000 0. 000
EACH 2.000 200. 00
100. 00000 2.000 200. 00
0145 630-80357  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (B 3. 000 0. 000
TYPE
) EACH 0.500 1, 100. 00
2, 200. 00000 0.500 1, 100. 00
0150 630-80360  *DRUM CHANNELI ZI NG DEVI CE 90. 000 0. 000
EACH 10. 500 483. 00
46. 00000 10. 500 483. 00



CONTI D: C13298 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13298- BI D ESTI MATE RUN 10/ 03/ 2000
PRQJECT: C 6662- 007 ESTI MATE NO 0001 16: 31: 05

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0155 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 28. 000 0. 000
EACH 5. 500 357.50
65. 00000 5. 500 357. 50
0160 630-80380 *TRAFFI C CONE 370. 000 0. 000
EACH 83. 500 835. 00
10. 00000 83. 500 835. 00
0165 630-80510  MOBI LE PAVEMENT MARKI NG ZONE 1. 000 0. 000
LS 0. 000 0.00
10, 000. 00000 0. 000 0. 00
0170 630-80560 *MOBI LE PROFI LOGRAPH OPERATI ON ZONE 1. 000 0. 000
LS 0. 000 0.00
10, 000. 00000 0. 000 0.00
0175 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0180 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE ( PAVEMENT SMOOTHNESS) 28, 623. 400 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0185 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0210 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR ASPHALT -7,838.930 0. 000
PATCHI NG | TEM NUMBER 403- 00720
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0215 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON ON HBP GRADE SX -99, 622. 880 0. 000
| TEM 403- 34801
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0220 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON ON HBP | TEM - 68, 598. 000 0. 000
403-34801 - 50% PF FOR 4120 TONS
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0225 202-00250 REM PAVEMENT MARKI NG REMOVAL OF TEMPORARY PAVENMENT 1, 087. 800 0. 000
MARKI NGS
SF 0. 000 0.00
2. 25000 0. 000 0. 00



CONTI D: C13298 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13298-BI D ESTI MATE RUN 10/ 03/ 2000
PRQJECT: C 6662- 007 ESTI MATE NO 0001 16: 31: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0230 202-00247 REM ASPHALT MAT (PLANING THI'S MCR PAYS A PORTI ON OF 1. 000 0. 000
MOBI LI ZATI ON FOR
LS 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0250 900- 00006  ADDED | TEM (DOLLAR)/ BRANSON TRAFFI C CLAI N -36,772. 140 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 3,991,979.42$  156,364.93$ 156, 364.93
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0190 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
0195 620-00012  FI ELD LABORATORY (CLASS 2) 1. 000 0. 000
EACH 1. 000 6, 000. 00
6, 000. 00000 1. 000 6, 000. 00
0200 620-00015  FI ELD LABORATORY ( STATE FURNI SHED) 1. 000 0. 000
EACH 0. 000 0.00
7, 000. 00000 0. 000 0. 00
0205 620-00020  SANI TARY FACI LI TY 1. 000 0. 000
EACH 1. 000 2, 000. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400  CURRENT AMT $ 20, 000. 00 $ 13, 000. 00 $ 13, 000. 00

PROJECT TOTAL CURRENT AMI $ 4,011,979.42$%

169,364.933% 169, 364. 93



